



BuyIt Software Development Plan: A C-BASS Component

by Dana L. Ulery, Brian R. Schallhorn,
and Wade S. Jernigan

ARL-MR-443

May 1999

19990519 077

Approved for public release; distribution is unlimited.

DTIC QUALITY INSPECTED 4

The findings in this report are not to be construed as an official Department of the Army position unless so designated by other authorized documents.

Citation of manufacturer's or trade names does not constitute an official endorsement or approval of the use thereof.

Destroy this report when it is no longer needed. Do not return it to the originator.

Army Research Laboratory

Aberdeen Proving Ground, MD 21055067

ARL-MR-443

May 1999

BuyIt Software Development Plan: A C-BASS Component

Dana L. Ulery, Brian R. Schallhorn, and Wade S. Jemigan
Corporate Information and Computing Center, ARL

Approved for public release: distribution is unlimited.

Abstract

A critical factor in the U.S. Army Research Laboratory's (ARL) strategy to do more with less resources is the automation of a single, ARL-wide purchasing process. This report describes the initial plan for developing the **BuyIt** Prototype, a software prototype for an automated purchasing system that provides an electronic **workflow** for **ARL** purchasing processes and interfaces with standard Department of Defense (DOD) systems required by those processes. The **BuyIt** Prototype is the first component of the Corporate Business Application Software System (C-BASS), a suite of integrated online transaction process software products that will provide Corporate business functions electronically throughout the **ARL** enterprise. C-BASS is a cornerstone of the new ARL Enterprise Information Technology Architecture developed in 1997 by the Enterprise Systems Division. This report provides a statement of the problem to be solved by the **BuyIt** Software, the technical and management approaches to be used, and a detailed project schedule.

Table of Contents

	<u>Page</u>
1. Introduction	1
1.1 Identification	1
1.2 Purpose	1
1.3 Background	1
1.4 Organizational Responsibilities	2
1.4.1 Personnel Requirement	2
1.4.2 Interfacing Groups	2
2. Statement of Problem	3
3. Technical Approach	5
3.1 Life-Cycle Strategy	5
3.2 Assumptions and Constraints	5
3.3 Anticipated and Unresolved Problems	5
3.4 Development Environment	5
3.5 Activities, Tools, and Products	7
4. Management Approach	7
4.1 Assumptions and Constraints	7
4.2 Resource Requirements	8
4.3 Milestones and Schedules	9
4.4 Metrics.....	9
4.5 Risk Management.....	9
5. Product Assurance	10
5.1 Assumptions and Constraints	10
5.2 Quality Assurance	10
5.3 Configuration Management.....	10
6. References	11
Appendix: BuyIt Project Schedule	13
Distribution List	17
Report Documentation Page	19

INTENTIONALLY LEFT BLANK.

List of Tables

<u>Table</u>	<u>Page</u>
1. Project Personnel	3
2. Interfacing Groups	3
3. Prototype Assumptions	6
4. Prototype Constraints	6
5. Anticipated and Unresolved Problems	6
6. Major Activities, Methodologies, and Products	7
7. Distribution of Time Schedule and Effort Over Phases	8
8. Project Team Training Requirements	8
9. Key Project Metrics	9

INTENTIONALLY **LEFT** BLANK.

1. Introduction

1.1 Identification. This report covers the plan for the development of **BuyIt** for use at the U.S. Army Research Laboratory (ARL) Adelphi Laboratory Center (ALC). This plan defines work that was begun in January 1997. Planning charts and activities described in the plan refer to the actual dates on which these project events were expected to occur.

The **BuyIt** Prototype forms the nucleus of **BuyIt** Version 1.0 for use at ALC as a full production system. **BuyIt** is a component of the Corporate Business Application Software System (C-BASS) family of applications, an integrated family of Notes and Web-based software to support ARL electronic **workflow** and task automation. This suite of applications interfaces with standard DOD systems to provide functionality unique to research and development (R&D) competencies.

1.2 Purpose. The purpose of the **BuyIt** Prototype is to experimentally model a secure client/server system that will provide for the automated routing, approval, tracking, and reporting of small purchase requests as part of the ARL Intranet. The proof-of-concept prototype is useful to mitigate risks by resolving unknowns related to new technologies being used to build the ARL Intranet architecture and to refine user requirements described by the Business Process Reengineering (BPR) "To-Be Model" [1].

1.3 Background. Initiation of this work is motivated by ARL downsizing and findings of the ARL BPR report on the small purchase process. It is the first business computing application identified for implementation as part of the new ARL Intranet.

ALC has been identified as the site with the most critical need for automated small purchase capability because it has had major reductions in purchasing staff and currently has no automated purchasing tools. The BPR "To-Be Model: Small Purchase" [1] identifies potential process improvements, some of which require computer-aided automation to increase efficiency of purchasing operations in ARL.

The full BuyIt Application System will implement a secure ARL-wide client/server system that allows users to:

- (1) Request small purchases electronically,
- (2) Route the request to the necessary functional users for electronic approval,
- (3) Automate interfaces to necessary standard legacy systems, and
- (4) Provide tracking and reporting and travel request status.

BuyIt will conform to the Enterprise Systems Division (ESD) life-cycle strategy for ARL Intranet application development. Development will be performed in phases, using an incremental, evolutionary approach. The first deliverable will be the BuyIt Prototype described in this plan.

The prototype will provide end-to-end functionality with scaled-down capabilities and will be usable only at ALC.

1.4 Organizational Responsibilities. The ARL Corporate Information and Computing Center (CICC) ESD has the responsibility to develop the BuyIt plan and system for all ARL sites. The Acting Chief of ESD is Dr. Dana Ulery.

1.4.1 **Personnel Requirement.** The prototype project team requires personnel from ESD, the Computing Support Branch (CSB) of CICC's Automation Resources Division, the Chief of Staff (COS) Procurement Office, and an outside contractor. Table 1 lists the project personnel and their responsibilities.

1.4.2 **Interfacing Groups.** The BuyIt project requires interfacing to user groups and to the CICC Advisory Committee. BuyIt users include COS personnel in procurement, budget, and logistics as well as scientists, engineers, managers, and administrative personnel at ALC who purchase items in this category.

Table 1. Project Personnel

Name	Org.	%	Responsibility
Wade Jernigan	ESD	75	Coleader, Development, Documentation
Brian Schallhorn	ESD	75	Coleader, Development, Documentation
Janet David	ESD	60	Testing, Documentation, CM, Metrics
John Leopard	ESD	100	Development, Documentation
Wendy McCoy	ESD	100	Development, Testing
Sr. Notes Developer (Contractor)	ProVar	100	Development, Documentation
Pam Stuecklen	CSB	10	Lotus Notes System Administration
Debbie Baggett	c o s	5	User Requirements

Timely responsiveness of interface groups is critical to meeting the schedule for this project. Interface groups and the roles they play relative to this project are listed in Table 2.

Table 2. Interfacing Groups

Group	Org.	Role
Business Analysts	c o s	Budget, Logistics, and Procurement process and data requirements
Standard Operations and Maintenance Army Research Development System (SOMARDS) User	COS	SOMARDS interface
Standard Army Automated Contracting System (SAACONS) User	COS	SAACONS interface
CICC Advisory Committee	CICC, Director's office, COS, directorates	User requirements, business direction

2. Statement of Problem

The prototype's key requirements are to provide the following automated functionalities:

- (1) Routing, approval, tracking, and reporting of small-purchase requests,
- (2) Funds certification through a SOMARDS interface, and
- (3) Upload of purchase request information into SAACONS.

Development of **BuyIt** Version 1 for full production use will be based on an evolutionary development approach that uses the Zachman architectural framework and an iterative, incremental life-cycle model [2, 3]. **BuyIt** Prototype Release 1 is the first intermediate product that will be developed on the path to developing **BuyIt** Version 1.

Four steps, each characterized by specific activities and the products produced by those activities, will be used to develop the prototype [4]:

- (1) Software requirements analysis,
- (2) Design analysis,
- (3) Implementation, and
- (4) System testing.

Deliverables will include:

- (1) Prototype software,
- (2) Prototype structured specifications document,
- (3) Prototype testing plans, and
- (4) Prototype user information sheet.

Intermediate software components produced to demonstrate specific functions will include:

- (1) Routing and tracking function,
- (2) Link to legacy systems, and
- (3) Reporting function.

The documents will provide precise, detailed technical models and processes, rather than ambiguous English-language descriptive text. They will be appropriately brief and, like the prototype software, form the nucleus for full system documentation [5].

3. Technical Approach

3.1 Life-Cycle Strategy. The life-cycle approach being used stresses three principles:

- (1) An architectural framework that explicitly defines critical system components from multiple perspectives and the relationships among these components **in** order to ensure integration of the business, operational, and computing models [6, 7];
- (2) Use of commercial-off-the-shelf products wherever possible to reduce costs and improve reliability and productivity [6, 7], and
- (3) Evolutionary, iterative steps to incrementally build multiple, shorter-cycle products and control risk [6, 7].

The prototype is the first phase in the life cycle of the full production product.

3.2 Assumptions and Constraints. Some of the key assumptions and constraints are shown in Tables 3 and 4, but the lists are not all-inclusive.

3.3 Anticipated and Unresolved Problems. Table 5 lists some of the anticipated and unresolved problems that could affect the prototype development and delivery.

3.4 Development Environment, The development environment will consist of:

- **Hardware**

- Server: PC, dual 133-MHz Pentium processors, 96 MB RAM, (2) 4.5-GB hard drives, 4X CD-ROM, 4-GB 4-mm tape drive, ethernet.
- Client development: PCs, Pentium.

Table 3. Prototype Assumptions

Assumption	Explanation
13 January 1997 - Project Start Date	Requires that the ALC Lotus Notes development server is installed, tested, and operational by that date. If not, start date must be delayed until these conditions are satisfied.
User requirements for prototype are frozen	Will be based primarily on the BPR "To-Be Model."
Prototype will not be used for critical operations	Prototypes are experimental models lacking the completeness and robustness of full production systems.

Table 4. Prototype Constraints

Constraint	Explanation
Incomplete user requirements analysis	Details of user requirements needed for software analysis will not be done for prototype.
ALC site only	Practices differ among sites, limiting complexity of business model.
Single product category	The requester may only purchase items that either (1) require no special approvals or (2) require special approval through only one designated office (TBD). This simplifies the automated special approval process.
Single vendor per request	The requester may enter three suggested vendors, but they must be for all the items on the request. Separate items may not go to separate vendors. Simplifies the interface to SAACONS.
No requester credit card capability	All requests must go through the full procurement cycle. Procurement buyers may use credit cards.

Table 5. Anticipated and Unresolved Problems

Problem	Details
Skill gaps	Project developers from ESD have very limited Lotus Notes experience and few software engineering skills . Personnel from Systems Operations Branch (SOB) have very limited experience administering Lotus Notes.
Hardware	<ul style="list-style-type: none"> • New Lotus Notes servers not fully tested in ARL development environment. • New development client hardware required for this project not yet tested in ARL development environment.
Legacy systems	<ul style="list-style-type: none"> • Need for middleware products between Notes and the legacy systems (SOMARDS and S&CONS) not yet resolved. • SOMARDS function is moving to Rock Island, IL, severely restricting ARL access to SOMARDS systems personnel necessary to support any special input/output (I/O) or interface needs.

• *Software*

- Server: Microsoft Windows NT Server v4.0 w/Lotus Notes Server v4.5.
- Client development: Microsoft Windows 95 or NT Workstation v4.0 w/Lotus Notes Desktop v4.5.
- Middleware between Lotus Notes and the legacy system (TBD).

3.5 **Activities, Tools, and Products.** Table 6 lists the major activities, methodologies, and tools to be used and the products of each phase during the prototype development cycle.

Table 6. Major Activities, Methodologies, and Products

Activity	Methodology/Tools	Products
Software Requirements Analysis	Structured analysis [4]	<ul style="list-style-type: none"> • Data flow model • Data model • Structured specifications document
Design Analysis	Structured design [8, 5]	<ul style="list-style-type: none"> • Legacy interfaces • Forms design • Navigators design • Structure charts
Implementation	Lotus Notes application development [9]	<ul style="list-style-type: none"> • Routing and tracking function • Link to legacy systems • Reporting function • Prototype software
System Testing	<ul style="list-style-type: none"> • Software engineering testing methods and tools • Configuration management 	<ul style="list-style-type: none"> • Prototype test plan • Inspection summaries • Test logs • Discrepancy reports • Configuration management controls

4. Management Approach

4.1 Assumptions and Constraints. Lack of experience with Lotus Notes application development and the new C-BASS computing environment combine to maximize the software engineering complexity rating for this project. The less than 2 years of experience, on average,

with the project technologies increases the uncertainty of effort estimate by a factor greater than 2.

This circumstance also is reflected in the projected schedule of activities and milestones. For example, training will have a high priority during the initial stages of the project.

Factors of resource scheduling also impact the development **timeline** given in this report. While the BuyIt Prototype has a high priority for ESD, it must compete with other high-priority tasks associated with establishing the ARL Intranet. Three project personnel from ESD, including both coleaders, are responsible for and are working on other assignments in parallel with their work on this project.

4.2 Resource Requirements. Estimates of the distribution of time schedule and effort over the development phases are listed in Table 7. Estimates of formal training requirements for project team members are shown in Table 8.

Table 7. Distribution of Time Schedule and Effort Over Phases

Phase	Time Schedule (%)	Effort (%)
Software Requirements Analysis	15	12
Design Analysis	25	33
Implementation	45	40
System Testing	15	15

Table 8. Project Team Training Requirements

Course	Time Schedule (%)	Total (Weeks)
Lotus Notes Application Dev. II	5	3
Advanced Lotus Notes	3	1.5

4.3 Milestones and Schedules. Appendix A gives the detailed schedule for this project, showing work breakdowns, task duration, start and end dates, task dependencies, and milestones (based on the received guidance for the project start). Significant milestones include:

- Installing the hardware and software making up the development environment,
- Completing software requirements analysis,
- Defining system architecture, data description, user interface, and processing actions,
- Implementing software designs and link to legacy system, and
- Bench-testing and field-testing the prototype.

4.4 Metrics. Metrics will be used to monitor and manage progress and product quality. Both objective and subjective data will be used to get a picture of project status. Key project metrics and their uses are listed in Table 9.

Table 9. Key Project Metrics

Metric	Frequency	Use
Development task status	Weekly	Progress, process control, design stability
Changes (to specs, design)	Biweekly	Quality of specs, design; identify need to iterate an earlier phase
Software size estimates	Biweekly	Progress; quality of process and design
Tests	Weekly	Progress; quality of software, design

4.5 Risk Management. The primary tool for managing risk is the use of disciplined software engineering approaches and methods [6, 7]. As mentioned elsewhere in this plan, the use of multiple new technologies coupled with an inexperienced staff makes this a project subject to risk. The detailed technical models being developed in all phases of the project provide a basis for assessing technical risk. Potentially high-risk conditions, whether technical or nontechnical, will be identified promptly and brought to the attention of the managers responsible for decisions regarding project resources and timing.

5. Product Assurance

5.1 Assumptions and Constraints. The BuyIt Prototype is a proof-of-concept model and is not intended for use in a production environment or as a tool to replace a critical manual system.

5.2 Quality Assurance. Monthly 2-hour reviews will be held at ALC with management from CICC, COS, and the CICC Advisory Committee to assess the condition of the project. The reviews will provide regularly scheduled monitoring of project status. They will address quality assurance by examining the plans, milestones, and intermediate products associated with the development process.

The first review is scheduled for the morning of 4 February 1997, subject to the 13 January starting date.

5.3 Configuration Management. Standard Configuration Management (CM) methodology will be used to control changes to system products. The following list gives the prototype products that will be under CM control:

- (1) Product Software,
- (2) Software Development Plan,
- (3) Software Requirements Analysis Document,
- (4) Data Flow Model,
- (5) Data Model,
- (6) Design Document,
- (7) Test Plan, and
- (8) Test Reports.

6. References

1. U.S. Army Research Laboratory. **To-Be Model: Small Purchase.** Business Process Reengineering Project, Aberdeen Proving Ground, MD, July 1995.
2. Zachman, J. A. "A Framework for Information Systems Architecture." **IBM Systems Journal**, vol. 26, no. 3, 1987.
3. Sowa, J. F., and J. A. Zachman. "Extending and Formalizing the Framework for Information Systems Architecture." **IBM Systems Journal**, vol. 31, no. 3, 1992.
4. Yourdon, E. **Modern Structured Analysis.** Englewood Cliffs, NJ: Yourdon Press, 1989.
5. Page-Jones, M. **The Practical Guide to Structured Systems Design.** Englewood Cliffs, NJ: Yourdon Press, 1988.
6. Landis, L. (ed.). **Manager's Handbook for Software Development Revision 1. SEL-84-101,** Software Engineering Laboratory, College Park, MD, 1990.
7. Landis, L., S. Waligora, F. McGarry, R. Pajerski, M. Stark, K. O. Johnson, and D. Cover. **Recommended Approach to Software Development Revision 3. Software Engineering Laboratory, SEL-81-305,** College Park, MD, 1992.
8. DeMarco, T. **Concise Notes on Software Engineering.** Englewood Cliffs, NJ: Yourdon Press, 1979.
9. Lotus Development Corporation. "Lotus Notes Release 4: Application Development." Student Guide, Cambridge, MA, 1996.

INTENTIONALLY LEFT BLANK.

Appendix:
BuyIt Project Schedule

INTENTIONALLY LEFT BLANK.

ID	Task Name	Duration	Start	Finish	January				February				March				April			
					1/5	1/12	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	
1	Development Environment	5d	1/15/97	1/22/97																
2	Lotus server (HW & SW) installed	1d	1/17/97	1/17/97																
3	Lotus access control implemented	1d	1/21/97	1/21/97																
4	PC hardware installed	2d	1/15/97	1/16/97																
5	Lotus clients installed	1d	1/22/97	1/22/97																
6	Software Requirements Analysis	10d	1/13/97	1/27/97																
7	Freeze user requirements	1d	1/13/97	1/13/97																
8	Develop data flow model	5d	1/14/97	1/21/97																
9	Develop Data Model	5d	1/14/97	1/21/97																
10	Prepare software req. analysis document	4d	1/22/97	1/27/97																
11	SRA Document - Release 1.0	0d	1/27/97	1/27/97																
12	Design Analysis	17d	1/27/97	2/19/97																
13	Define system architecture	11d	1/28/97	2/11/97																
14	Define legacy interfaces - data description	15d	1/27/97	2/14/97																
15	Define screens	11d	1/27/97	2/10/97																
16	Define reports	5d	2/10/97	2/14/97																
17	Define processing actions	15d	1/27/97	2/14/97																
18	Define structure charts	3d	2/12/97	2/14/97																
19	Prepare design document	7d	2/10/97	2/19/97																
20	Design Document - Rel 1.0	0d	2/19/97	2/19/97																
21	Implementation	30d	2/20/97	4/2/97																
22	Develop routing and tracking function	9d	2/20/97	3/4/97																

Project: BuyIt

Task Summary Rolled Up Progress

Progress Rolled Up Task

Milestone Rolled Up Milestone

ID	Task Name	Duration	Start	Finish	January				February				March					April			
					1/5	1/12	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13		
23	Demonstrate R&T function	0d	3/4/97	3/4/97										◆							
24	Link to Legacy System	6d	3/5/97	3/12/97										■							
25	Demonstrate link	0d	3/12/97	3/12/97										◆							
26	Develop and integrate report function	8d	3/13/97	3/24/97										■							
27	Demonstrate report function	0d	3/24/97	3/24/97										◆							
28	Complete prototype	6d	3/25/97	4/1/97										■							
29	Develop user instruction sheet	1d	4/2/97	4/2/97										■							
30	Testing	37d	2/21/97	4/14/97										■							
31	Develop test plan	5d	2/21/97	2/27/97										■							
32	Document test plan	5d	2/28/97	3/6/97										■							
33	Integration testing	15d	3/25/97	4/14/97										■							
34	System testing	18d	3/20/97	4/14/97										■							
35	Corrective action	18d	3/20/97	4/14/97										■							
36	Demo & deliver prototype	0d	4/14/97	4/14/97										◆							
37	Developer Training	7d	2/24/97	3/4/97										■							
38	Lotus Application Dev. II	3d	2/24/97	2/26/97										■							
39	Advanced Development	2d	3/3/97	3/4/97										■							

Project: BuyIt

Task  Summary  Rolled Up Progress 

Progress  Rolled Up Task 

Milestone  Rolled Up Milestone 

**NO. OF
COPIES ORGANIZATION**

- 2 DEFENSE TECHNICAL
INFORMATION CENTER
DTICDDA
8725 JOHN J KINGMAN RD
STE 0944
FT BELVOIR VA 22060-62 18
- 1 HQDA
DAMOFDQ
D SCHMIDT
400 ARMY PENTAGON
WASHINGTON DC 203 10-0460
- 1 OSD
OUSD(A&T)/ODDDR&E(R)
RJ TREW
THE PENTAGON
WASHINGTON DC 20301-7100
- 1 DPTY CG FOR RDE HQ
us ARMY MATERIEL CMD
AMCRD
MG CALDWELL
5001 EISENHOWER AVE
ALEXANDRIA VA 22333-0001
- 1 INST FOR ADVNCD TCHNLGY
THE UNIV OF TEXAS AT AUSTIN
PO BOX 202797
AUSTIN TX 78720-2797
- 1 DARPA
B KASPAR
3701 N FAIRFAX DR
ARLINGTON VA 22203-1714
- 1 NAVAL SURFACE WARFARE CTR
CODE B07 J PENNELLA
17320 DAHLGREN RD
BLDG 1470 RM 1101
DAHLGREN VA 22448-5100
- 1 US MILITARY ACADEMY
MATH SCI CTR OF EXCELLENCE
DEPT OF MATHEMATICAL SCI
MAJ M D PHILLIPS
THAYER HALL
WEST POINT NY 10996-1786

**NO. OF
COPIES ORGANIZATION**

- 1 DIRECTOR
US ARMY RESEARCH LAB
AMSRL D
R W WHALIN
2800 POWDER MILL RD
ADELPHI MD 20783-1 145
- 1 DIRECTOR
US ARMY RESEARCH LAB
AMSRL DD
J J ROCCHIO
2800 POWDER MILL RD
ADELPHI MD 20783-1 145
- 1 DIRECTOR
US ARMY RESEARCH LAB
AMSRL CS AS (RECORDS MGMT)
2800 POWDER MILL RD
ADELPHI MD 20783-1 145
- 3 DIRECTOR
US ARMY RESEARCH LAB
AMSRL CI LL
2800 POWDER MILL RD
ADELPHI MD 20783-1 145
- ABERDEEN PROVING GROUND
- 4 DIR USARL
AMSRL CI LP (305)

NO. OF
COPIES ORGANIZATION

1 DIRECTOR
US ARMY RESEARCH LAB
AMSRL PP B M FONOROF
2800 POWDER MILL RD
ADELPHI MD 20783-1 145

2 DIRECTOR
US ARMY RESEARCH LAB
AMSRL CI E
B R SCHALLHORN
W S JERNIGAN
2800 POWDER MILL RD
ADELPHI MD 20783-1 145

ABERDEEN PROVING GROUND

2 DIR USARL
AMSRL **CI**
C J NIETUBICZ
AMSRL CI E
DLULERY

REPORT DOCUMENTATION PAGE

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave blank)		2. REPORT DATE May 1999	3. REPORT TYPE AND DATES COVERED Final, 10 December 1996 - 18 November 1997	
4. TITLE AND SUBTITLE BuyIt Software Development Plan: A C-BASS Component			5. FUNDING NUMBERS 9UA4EC	
6. AUTHOR(S) Dana L. Ulery, Brian R. Schallhom, and Wade S. Jernigan				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) U.S. Army Research Laboratory ATTN: AMSRL-CI-E Aberdeen Proving Ground, MD 21005-5067			8. PERFORMING ORGANIZATION REPORT NUMBER ARL-MR-443	
9. SPONSORING/MONITORING AGENCY NAMES(S) AND ADDRESS(ES)			10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES				
12a. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution is unlimited.			12b. DISTRIBUTION CODE	
13. ABSTRACT (Maximum 200 words) A critical factor in the U.S. Army Research Laboratory's (ARL) strategy to do more with less resources is the automation of a single, ARL-wide purchasing process. This report describes the initial plan for developing the BuyIt Prototype, a software prototype for an automated purchasing system that provides an electronic workflow for ARL purchasing processes and interfaces with standard Department of Defense (DOD) systems required by those processes. The BuyIt Prototype is the first component of the Corporate Business Application Software System (C-BASS), a suite of integrated online transaction process software products that will provide Corporate business functions electronically throughout the ARL enterprise. C-BASS is a cornerstone of the new ARL Enterprise Information Technology Architecture developed in 1997 by the Enterprise Systems Division. This report provides a statement of the problem to be solved by the BuyIt Software, the technical and management approaches to be used, and a detailed project schedule.				
14. SUBJECT TERMS BuyIt, software development plan, software development, C-BASS, purchasing application			15. NUMBER OF PAGES 20	
			16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT UNCLASSIFIED	18. SECURITY CLASSIFICATION OF THIS PAGE UNCLASSIFIED	19. SECURITY CLASSIFICATION OF ABSTRACT UNCLASSIFIED	20. LIMITATION OF ABSTRACT SAR	

INTENTIONALLY LEFT BLANK.

USER EVALUATION SHEET/CHANGE OF ADDRESS

This Laboratory undertakes a continuing effort to improve the quality of the reports it publishes. Your comments/answers to the items/questions below will aid us in our efforts.

1. ARL Report Number/Author ARL-MR-443 (Ulery) Date of Report May 1999

2. Date Report Received _____

3. Does this report satisfy a need? (Comment on purpose, related project, or other area of interest for which the report will be used.) _____

4. Specifically, how is the report being used? (Information source, design data, procedure, source of ideas, etc.) _____

5. Has the information in this report led to any quantitative savings as far as man-hours or dollars saved, operating costs avoided, or efficiencies achieved, etc? If so, please elaborate. _____

6. General Comments. What do you think should be changed to improve future reports? (Indicate changes to organization, technical content, format, etc.) _____

CURRENT
ADDRESS

Organization

Name E-mail Name

Street or P.O. Box No.

City, State, Zip Code

7. If indicating a Change of Address or Address Correction, please provide the Current or Correct address above and the Old or Incorrect address below.

OLD
ADDRESS

Organization

Name

Street or P.O. Box No.

City, State, Zip Code

(Remove this sheet, fold as indicated, tape closed, and mail.)
(DO NOT STAPLE)